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From: 

Gary Craig
Date: 

15th September 2011

This Bulletin is to notify Market Participants that we are not going ahead with the cutover to the new ‘Central Systems Production Environment’ on Friday 16th September as planned.

HVI users have encountered issues when attempting to establish connectivity with the CMA test system.  The causes of this are still under investigation by the CMA, but are unlikely to be explained to our satisfaction by Friday 16th.  As the new ‘Central Systems Production Environment’ and ‘CMA test system’ have been built to the same specification and configuration, there is a significant risk that HVI users could experience the same connectivity issues with New Production.  

Therefore we plan to deliver the cutover to new Production on Friday 23rd September 2011.  

Regards

Gary

Market Design and Systems Manager

Central Market Agency Ltd

Enterprise House, Springkerse Business Park, Stirling, FK7 7UF

Authors: CMA
Page 1 of 1
© CMA Scotland 2011
BU075

Date: 12/08/2011 

[image: image1.jpg]