

MCCP status as of 02 February 2010

MCCP	Sponsor	Name	Title	Latest Status	Status	Date	Comment
MCCP001	SW	Jessie Mcleman	Reconciliation	Final	Withdrawn at TP	24/02/2009	Formally discontinued by SW in February
MCCP002	CMA	Gemserv	Monthly Read meters	Final	Implemented	01/06/2008	
MCCP003	CMA	Jeremy Atkinson	Alignment of Articles and Market Code	Final	Implemented	15/07/2008	
MCCP004	CMA	Alan Jones	Submission of papers to the TP Secretary	Final	Implemented	01/06/2008	
MCCP005	CMA	Alan Jones	Amend scope of the implementation details approved by the TP	Final	Withdrawn at TP	21/02/2008	
MCCP006	CMA	Alan Jones	Revise the method of reporting the TP Decision	Final	Withdrawn at TP	21/02/2008	
MCCP007	CMA	Alan Jones	Simplify the procedure for an urgent change	Final	Blocked by Commission	20/03/2008	
MCCP008	CMA	Alan Jones	Discretion to determine the frequency of performance standards re	Final	Blocked by Commission	20/03/2008	
MCCP009	CMA	Alan Jones	Correction of Errata (Market Code)	Final	Implemented	01/06/2008	
MCCP010	BS	Tom May	Customer own reads	Final	Implemented	01/06/2008	
MCCP011	CMA	Alan Jones	Changes to CMA Charges	Final	Implemented	01/08/2008	
MCCP012	SW	Jessie Mcleman	Use of TE Treatment Type indicators in charging	Final	Rejected at TP	28/08/2008	
MCCP013	CMA	Kevin Milne	CSD0101 Errata	Final	Implemented	01/06/2008	
MCCP014	CMA	Alan Jones	Remove example calendar from CSD0201	Final	Blocked by Commission	08/07/2008	
MCCP015	SW	Jessie Mcleman	Format of existing aggregated reconciliation reports	Final	Withdrawn at TP	24/02/2009	MCCP016 accepted Feb 2009, and MCCP015 thus now unnecessary
MCCP016	CMA	Alan Jones	Baseline the format of existing aggregated reconciliation reports	Final	Implemented	31/03/2009	
MCCP017	CMA	Alan Jones	Enable Re-Reads to be submitted in the T17 Meter Swap Record	Final	Implemented	30/11/2008	
MCCP018			Not Used	Final			
MCCP019	CMA	Alan Jones	Interim Processes to Identify and Correct Undetected Meter Rollover	Final	Implemented	07/01/2009	
MCCP020	CMA	Alan Jones	Improve Meter Reading Usage Validation	Final	Implemented	08/03/2009	
MCCP021	CMA	Alan Jones	Interim Processes to Identify and Correct Undetected Meter Rollover	Final	Implemented	07/01/2009	
MCCP022	SW	Jessie Mcleman	Proposed Change to the Market Code to allow for Additional Settlement	Final	Implemented	26/08/2009	
MCCP023	CMA	Alan Jones	Market Code Housekeeping 2009	Final	Implemented	25/03/2009	
MCCP024	CMA	Alan Jones	Formalise the use of the Disaggregated Settlement Report	Final	Implemented	31/03/2009	
MCCP025	CMA	Alan Jones	Removal of nugatory obligations in CSD0201	Final	Implemented	31/03/2009	
MCCP027	CMA	David Nicol	Specify the Market Dataset	Final	Implemented	15/12/2009	
MCCP028-CC	The Commission		Changes to the Market Code	Final	Implemented	24/03/2009	
MCCP029-CC	The Commission		Consultation process for MCCP and OCCP	Final	Implemented	26/03/2009	
MCCP030	SW	Richard Lavery	0mm Chargeable Meter Size	WIP	Presented at TP	16/04/2009	
MCCP030A	SW	Richard Lavery	0mm Chargeable Meter Size (Stage 1 of two stages)	Final	Implemented	13/07/2009	
MCCP030B	SW	Richard Lavery	0mm Chargeable Meter Size (Stage 2 of two stages)	WIP	Approved by Commission	01/06/2009	Implement with Software Release
MCCP031	SW	Richard Lavery	20mm Premium	WIP	Approved at TP	16/04/2009	Implement with Software Release
MCCP032	CMA	Lesley Donaldso	Housekeeping CSD001	Final	Implemented	13/08/2009	
MCCP033	BS	Tom May	Change to 30 day vacancy rule	Final	Withdrawn at TP	18/06/2009	
MCCP034-CC	The Commission		Changes to the Market Code [Gap Site Review Date]	Final	Implemented	26/06/2009	
MCCP035-CC	The Commission		Re-Assessed Charges	Final	Implemented	17/08/2009	
MCCP036	CMA	Alan Jones	Define the format of the Disaggregated Settlement Report	Final	Implemented	08/12/2009	

MCCP status as of 02 February 2010

MCCP037	BS	Tom May	Submission of Smart Meter Reads	WIP	Presented at TP	20/08/2009	
				WIP			
MCCP038	SW	Richard Lavery	CDS0205 20mm premium text correction	WIP	Presented at TP	20/08/2009	
MCCP038	SW	Richard Lavery	CDS0205 20mm premium text correction	WIP	Approved at TP	20/08/2009	
MCCP038	SW	Richard Lavery	CDS0205 20mm premium text correction	WIP	Approved by Commission	15/10/2009	Implement with Software Release
				WIP			
MCCP039	SW	Richard Lavery	Burst Meter Accuracy	WIP	Presented at TP	22/10/2009	
MCCP039	SW	Richard Lavery	Burst Meter Accuracy	WIP	Approved at TP	10/12/2009	
				WIP			
MCCP040	Osprey	Kevin Ensell	Transfer Cancellations by Outgoing LP	WIP	Presented at TP	22/10/2009	
				WIP			
MCCP041			Customer Names	WIP	Ref Issued	14/10/2009	Holding reference provided
				WIP			
MCCP042	BS	Tom May	Change to meter reads for complex networks	WIP	Presented at TP	10/12/2009	
				WIP			
MCCP043	BS	Tom May	Change to Customer read submission timescale	WIP	Presented at TP	10/12/2009	
				WIP			

Note the 02/02/10 update was cosmetic only to change the banner colour and remove software release number from pending changes; other content unchanged from 15/12/2009